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November 20, 2010

Amended PCB Removal Plan:
City Square

AMENDMENTS TO PCB REMOVAL PLAN

INTRODUCTION:

NASDI, LLC, has changed sub-contractors at the above-mentioned site from Clean Venture, Inc.
to DEC-TAM Corporation. The main reason is to improve the paint removal process, expedite the
work and increase production. The certification from DEC-TAM that they have read the City
Square Cleanup Plan and EPA approval letter and agree to comply with its conditions is attached
as required by the EPA approval.

The methods for removing PCB impacted stripes, collecting, storing and disposing of the PCB
bulk product and PCB remediation waste remain as described in the original contractor work plan,
with the exception of the configuration of the containment. The amended revised containment
procedure is describes as follows:

OVERALIL CHANGES:

The original work plan had work areas being done in 20’ x 6’ containments throughout the garage
with an extensive number of containments. The revised work plan will contain much larger areas
of the garage excluding the roof. Work will be done under a negative enclosure as provided in the
original with removal methods utilizing similar equipment with HEPA Shrouds to control dust.
The roof area will be done in accordance with original plan.

NASDI feels that these changes will:

e Provide better control of the work by only have a limited number of work areas under
containment.

e Allow for a larger work environment for personnel and equipment
Expedite the process of removal

e Ensure that Consultant reviewing and testing less number of areas and hopefully
allowing for a more thorough and detailed visual of larger area as opposed to hundreds
of small areas.

o Allow for Consigli, NASDI and Consultant to provide oversight of less areas and
verify work practices as designed and planned.

In summary, our efforts put forth are meant to improve the process of removal and ensure a safe
work environment for employees as well as protect the public.

Submitted By: Michael F. Tibert
Director of Environmental Health & Safety
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November 20, 2010

Mr. Mike Tibert

North American Site Developers, Inc.
1365 Main Street

Waltham, Massachusetts 02451

RE: PCB Paint Line Stripping Remediation

Worcester City Square
Worcester, Massachusefts
Dear Mr. Tibert:
I, Brent Morgenstern, representing DEC-TAM Corporation have read and understood the PCB

Cleanup and Disposal Approval Letter dated August 2, 2010 addressed to Mr, Donald Birch from the
United States Environmental Protection Agency. By signing this acknowledgment form, I herby agree
to all conditions set forth in this document, including but not limited to EPA requests and attachments. I
fully understand that I must comply with all requirements set forth in the Notification Letter.

Signature m |

e

Printed Name Brent Morgenstern

DecTam Corporation

Sales Estimator

Date 11/20/2010

www.dectam.com E-mail: solutions@dectam.com
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I. Michael Tibert, representing NASDI, LLC have read and understood the PCB Cleanup and

Disposal Approval Letter dated August 2. 2010 addressed to Mr. Donald Birch from the United
States Environmental Protection Agency. By signing this acknowledgment form. I herby agree to
all conditions set forth in this document, including but not limited to EPA requests and
attachments. I fully understand that I must comply with all requirements set forth in the

Notification Letter.

Signature ., % Sl L L Lt
Printed Name Michael Tibert

Date 11/20/2010
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MATERIAL STORAGE AND HANDLING PROCEDURES

PCB BULK PRODUCT WASTE MATERIAL

PCB bulk product waste (e.g. line stripping and associated porous materials) shall be handled a
manner to minimize the breakdown of these materials into fine dust or powders.

Following removal activities:

° These materials shall be placed in the DOT approved containers on a daily basis.;

° PCB waste and PCB-containing items shall be stored for disposal in accordance
with 40 CFR 761.40 and 40 CFR 761.65.;

° Containers shall be clearly marked as PCB-containing waste materials.;

Lined and covered containers containing PCB materials will be marked with
appropriate designations & labels, as stated in the 40 CFR 761.65(c )(1).
All containers and PCB-contaminated materials will be non-liquid materials;
A tarp shall be used to prevent spillage onto the floor of the storage area. When
not in use, the containers will remain covered by both bow and tarps.

° All areas containing PCB waste must be secured on a daily basis.

Any dried and brittle PCB bulk product wastes require additional care, such as the use of a
HEPA-filtered vacuum operating while removing the material, to prevent the inadvertent release
of PCB dust or powder into the environment

Filled containers will be staged on the site in a secure area, pending shipment for disposal. All
proper signage shall be on the storage container. Location of trailer/container shall be placed at
the General Contractor’s direction within construction fenced area.

PCB REMEDIATION WASTE

The primary PCB remediation wastes generated by this abatement project will be limited to PCB
decontamination materials from the decontamination of the concrete, and personnel protective
equipment used by workers during decontamination and removal activities. These materials will
be placed directly into lined containers for disposal.

www.dectam.com E-mail: solutions@dectam.com
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DISPOSAL

Disposal of all waste shall be in accordance with applicable state and federal regulations and sent
to a licensed facility that will receive and retain PCB bulk product waste and PCB remediation
waste, in accordance with EPA regulations under 40 CFR 761.61 and CFR 761.62.

All PCB bulk product waste and PCB remediation waste removed from the site will be kept
separate from other ordinary construction waste streams that the contractor may generate. Copies
of all manifests, waste shipment records, certificates of disposal, and any other documentation
will be provided to Consultant as proof of proper disposal of waste. Furthermore, copies of all
manifests shall be provided to the EPA as part of the final summary report.

PCB bulk product and PCB remediation wastes will be stored according to applicable EPA
TSCA regulations. Dec-Tam Corporation shall ensure compliance with storage and marking
requirements described in 40 CFR 761.40 and 40 CFR 761.65. The contractor shall minimize
dust emissions inside the enclosure, and also ensure that no visible emissions of dust will occur
outside the enclosure during the disposal of PCB bulk product, and PCB remediation wastes into
appropriate disposal containers. This will be accomplished by filling containers within the work
enclosure.

The PCB bulk product waste and PCB remediation waste shall be disposed of in accordance with
40 CFR 761.62 and 40 CFR 761.61 (b), respectively, at an approved landfill for such disposal.
Dec-Tam Corporation shall submit the name of the landfill(s) with appropriate documentation to
verify that it is capable of accepting PCB waste in accordance with these requirements.

If PCB bulk product waste requires TCLP analysis prior to disposal, as required by the disposal
facility, sampling and analysis will be conducted in compliance with applicable regulations and
disposal facility criteria. The disposal facility is expected to be Chem Waste Mgmt in Model
City, NY.

www.dectam.com E-mail: solutions@dectam.com
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DECONTAMINATION AND REMOVAL PROCEDURES

Dec-Tam Corporation will obtain proper permits and conduct work in compliance with all
applicable regulations, including the TSCA, and RCRA and any other applicable federal, state,
and local laws. Abatement procedures for the work shall consist of the removal of specified
PCB-containing materials.

LINE STRIPPING REMOVAL

The PCB-containing line stripping at the Garage will be removed using the following
procedures.

e [ocated area to abate and verify that proper protection is in place

e Pneumatic chipping, shot blasting, and scarifying shall be used to remove line stripping
and adjacent concrete in accordance with PCB Management Plan. All equipment shall
HEPA shrouded to control dust.

e Moisten porous building materials with water using a low pressure hand held sprayer(e.g.
garden sprayer) and maintain moisture content to reduce dust levels

e Clean up dust and residues with HEPA-filtered vacuuming and/or wet wiping techniques.

Upon completion of the cleaning, the Owner’s Consultant will conduct visual inspections to
verify the completeness of the cleaning effort. The line stripping will be disposed as PCB bulk
product waste. All testing shall be in accordance with EPA Regulations and EPA Approved PCB
Management Plan and Project Specifications.

DECONTAMINATION OF FIELD EQUIPMENT AND PROPER DISPOSAL OF
DECON WASTE.

Field equipment, including PPE, will be decontaminated or disposed of with other PCB waste
shall be in accordance with 40 CFR 761.79(c)(2). Generally, PPE and other disposable items will
be managed as PCB waste, movable items will be decontaminated using an appropriate and
commercially available cleaning solvent. Since only the items that have contacted PCB surfaces
will require decontamination, wiping with a solvent soaked rag is expected to be sufficient. No
liquid decontamination waste is expected to be generated. Rags will be disposed of with other
PCB waste. Record keeping shall be in accordance with currently regulatory standards.

www.dectam.com E-mail: solutions(@dectam.com



